



**TOWN OF PERALTA**

90 A Molina Road  
PO BOX 1830  
PERALTA, NEW MEXICO 87042  
Phone: 505-869-2050  
Fax: 505-869-2958

**Bryan R. Olguin**  
Mayor

**Joseph Romero**  
**Michael Leon Otero**  
**Claudio Moya**  
**Randy Smith**  
Councilors

---

## **CWRSF 57 Sewer Project Update**

### **This is from the NM Environment Department**

The project is still in the NEPA process. The project cannot go out to bid until we have completed the NEPA process. This will likely be another 4-5 months. Below is an optimistic schedule of the remaining items that need to be completed.

January 23, 2018: Public Hearing

January 24, 2018: Tribal Consultation Letters with comment period of 30 days

February 23, 2018: Marron to finalize EID to include all agency, tribes, pueblos, nations and public comment (~30 days)

March 25, 2018: CPB to review final EID (allow up to 30 days)

April 24, 2018: CPB approved EID and prepares Environmental Assessment (EA)

April 24, 2018: The Town will advertise the EA and send out to agencies, Tribes, Pueblos and Nations and wait 30 days for comment

May 24, 2018: Final Determination is made, and project can go to bid